SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:22AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 567 y 792 . 05-Aug 2014.1 Tue%;day 04-SE-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  10:30 pm Break: 04:30 Over Time: 01:30
Federal ID:

Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Overcast, cool

Working Day If no, explain:

Di ary: Dispute
General Comments

Oversee testing and balancing of the tower base dehumidification unit. Bi-weekly Mechancial Contractor's =

coordination meeting. Track progress off FWS CCO 367 work from a night closure of the WB bridge.
Misc MEP paperwork and write diaries.

04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC

Diary: Dispute
Dehumidification System 128 0-000-000.128
Testing [

| arrived at Pier 7 at 0630, and met with Brian Gabel, FWS, and Charles Bailey, National Air Balancers, at
the FWS trailer. We took the crew boat from Pier 7 to the tower base, arriving at 0720. Charles and Brian
finished balancing the system then performed the pretest; checking flow velocities at the grates,
measuring the intake and outflow of the process air and reactivation air, measuring the electrical amprage
of unit, etc. Charles place data loggers on the process air intake, and in the far chamber. Charles

informed me that he had training on Thursday and Friday, so he would return on Monday to retrieve the
data loggers.

At 0915, | left the tower base via crew boat and returned to Pier 7.

CCO-096 Bid Item: 001 0-FSW-EFA.096 Field Site Work
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM DONALD PLUMB 800 000 000 800 ]
Ironworker INM CHRISTOPHER HOWARD 800 000 000 800 ]
Di ary: Dispute
West Loop Cable Hand Ropes 001  0-FSW-EFA.096 -
The ABF crew spent the shift trial fitting the 2nd cable band plates (between the jacking saddle and the

south deviation saddle) to make sure the handropes are clear of the ducting. After they completed the fit
up, the dismantled the plate assembly such that the painters can prep the surfaces.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 567  Date: 05-Aug-2014 Tuesday

Scott Yeager sent an email to say that the fitting up of the drop plates on the cable bands to the south of
the jacking saddle was now complete. Tomorrow, the crews would start working on the cable band drop
plates to the north of the jacking saddle.

The crew used at 125' manlift, an Ford F250 crew truck and small tools in the performance of this
operation.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
CERTIFIED COATINGS COMPANY

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM GENIER VALDES 3.00 0.00 0.00 3.00 D
Painter APP Victor Ruiz 3.00 0.00 0.00 3.00 D
Diary: Dispute
Painting Pipe Supports 001 O0-MSI-EFA.187 0
The CCC crew spent three hours putting the finish coat on the pipe supports for the PS-11 similars which
were installed previously below the IB barrier of the WB bridge. These PS-11s were added to support the
DIP prior to the connection to the Skyway piping.
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 3.00 0.00 0.00 3.00 D
Diary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 —~
The FWS crew spent 3 hours to mobilize to and from the bridge. The liability for the CCO 367 work for
this shift is in dispute. If the Contractor is determined to be liable, mobilization will be paid under CCO
354, in addition to the 12% hourly shift differential and the 8th hour of pay for 7 hours of work per the
pipefitter's union agreement. The three crew trucks will also be paid under CCO 354.
If the Department is determined to be liable, mobilization and the crew trucks will be paid under CCO 367
for this shift.
In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354.
During the day, FWS/ABF submitted a revised CCO 354 quote for the CIC work since Labor Day 2013.
CCO-367 Bid Iltem: 001 0-PCR-EFA.367 Pipe Interference with Cable Railing
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM BILL GREENWOOD 3.50 0.00 0.00 3.50 D
Di ary: Dispute
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 567  Date: 05-Aug-2014 Tuesday
interference 001 O
Bill Greenwood spent 3.5 hours removing the non-skid coating and priming the top of CB 8 and CB 12
where cable rail post will be relocated to per the direction given in the response to RFI 3688.
Note that liability for this work has been agreed to be the responsibility of the Contractor.

CCO-367 Bid Iltem: 001 0-PCR-EFA.367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 5.00 0.00 0.00 5.00 D

Di ary: Dispute
6" DIP/cable rail post 001 O0-PCR-EFA.367
interference [
The FWS crew went on shift arrived at Pier 7 at 2000 on August 5, 2014, then mobilized to the bridge,
establishing themselves in a closure of the #1 lane of the WB bridge and beginning work at 2050.
Ken Chan was the night inspector for CT. His diary entry is as follows:
The FWS crew started the work at 8:50am, the work was to adjust the 6" water pipe away from all the
posts behind the barrier rail between CB12 and 11; CB7 and 6; CB5 and 4. Crew was off the bridge by
2:45am on August 6, 2014.
The laibility for this work is in dispute. The Department's position is that it is the Contractor's
responsibility. If this is determine to be the case, the costs of this night's shift will be paid by the
Contractor.
The crew used the 70 amp welding machine as a generator, and small tools in the performance of this
work. Depending on the liability for this work, the three crew trucks will be paid for by the contractor or
under CCO 354.
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